
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:39 PM
Run date

Time

Reviewer: Wright, Doug 11-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 381 Date: 14-Jul-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 674

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work in in splice 3 in the West tower shaft ,
work on the access platform , & work on the tower heads fit up . Crews started at 7:00 AM.

Salvador & Paul had to work in the West tower shaft . Crews had to work on the C - D corner splice
plate . They started at 7:15 AM.

Crews had to set up their tools , clean , grind the previous pass , heat the welding area & calibrate
the welding machine . Salvador started to weld at 8:30 AM. He was done at 4:20 PM. Crews had to keep
the heat on the weld for 3 hours . They had to set the heating blanket , set the timer for 3 hours , wrap up
their tools & equipments. They left at 5:00 PM.

Eric , Mike , & Josh had to work on the access platform . Crews had to weld some miscellaneous
welds . They started at 7:15 AM. Crews were done at 9:00 AM.

Jose A. , Jose H. Vector , & Jose Av. had to work on the North access platform . Crews had to install
the toe boards , work on house keeping , & pull all the excess materials out of the site , work on block outs
on the South platform , paint the pinch points , They started at 7:10 AM. Crews were done at 11:40 AM.
They left at 11:45 AM.

Electro slag crews had to work on the West shear plate . They had to place the guide bar , place the
centralizers at 0.2 meter , place the ground cables , & run the wire inside the guide bar . Crews were done
at 1:00 PM.

Rory , Devon , Alex , & Jeffery Sausa had to work inside the outer West cell . Jeremy , Richard , &
Jeffery Stone had to work on the out side of the shear plate . Crews had to work on the cooling & flux
systems & clean the weld .

Welding the South side of the West shear plate started at 1:17 PM. It was done at 5:38 PM. Crews
had to disassemble the welding & cooling systems . They were done at 6:00 PM.
Check Douglas report for employees names , & hours .

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE AVALOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 381 Date: 14-Jul-2011 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

2.00

2082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR ERIC SPARKSIronworker 2.00 0.00 0.00 2.00

JNM MICHAEL JIMENEZIronworker 2.00 0.00 0.00 2.00

APP JOSHUA CRUZIronworker 2.00 0.00 0.00 2.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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